

StanleySync Labs — Phase 2 Workflow Log + Next Steps

Project log snapshot based on current QuoteFlow + CalOps build progress.

Completed This Sprint

- QuoteFlow guided intake is functioning with structured summaries and quote-ready handoff.
- Phase 2 CalOps foundation added: Assets, Procedures, Standards, Work Orders, Certificates.
- Technician workflow and admin roles added (Admin / Manager / Technician / Sales).
- Work Order draft export foundation added (print/PDF route).
- Dashboard now includes asset due, workload, standards due, revenue, OOT indicators.
- Suite navigation preserved while expanding toward calibration ERP architecture.
- Database verified: schema, seed, typecheck, lint and build passed.

Recommended Intake Workflow Simplification (Next UI Pass)

- Reduce customer intake to 5 guided stages: Contact → Asset → Scope → Logistics → Review.
- Hide advanced fields unless triggered (conditional questions).
- Auto-build quote summary from fewer inputs.
- Separate customer intake questions from internal calibration metadata.

Target Product Modules (Roadmap)

Module	Status	Next Focus
QuoteFlow Intake	Active	Refine UX / conditional logic
CalOps Execution	Foundation Built	Execution worksheets + cert engine
Asset Registry	Started	Parent-child assets, due recalls
Procedure/Standards	Started	Procedure linking + uncertainty refs
Certificates	Draft	Accredited cert generation

Next Codex Prompt (Copy/Paste)

Use the current StanleySync codebase and begin Phase 3:

build the calibration execution engine deeper without breaking QuoteFlow.

Implement next:

1. Simplify customer intake into guided dynamic forms with fewer required prompts.
2. Build real calibration work order worksheet screens (as-found/as-left data capture).
3. Add asset records with standards assignments and due-date scheduling.
4. Add certificate draft generator with ISO 17025-style output structure.
5. Add uncertainty placeholder engine and tolerance decision logic.
6. Add technician task queue + role permissions + team collaboration board improvements.
7. Improve export: real branded certificate PDF and work order package.

Before coding:

propose schema changes, page map, and migration plan.

Then implement incrementally and update build documentation.

Founder Notes

- You have moved from prototype to early SaaS architecture.
- Next leverage point is calibration execution + certificate intelligence.
- Long-term positioning remains IndySoft-class alternative for multi-lab operations.